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EXECUTIVE SUMMARY-NOVEMB

III. TECHNICAL ITEMS: Sej l-annual water samples wer
during November and the r%sults should be in- before7ga"
1993. The semi-annual aerjial color photo was taken on
.November 14, 1992. It ha jbeen delayed past the: ‘usual
picture date due to some: :

October. The 11th. Env1rogpental Monitoring and. Reguléf‘ﬁ

Compllance Report was submitted to BIA.

IV. OTHER ITEMS: No othergitems to report this month. "
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2.1 ABSTRACT

November, 1992 marked the thirty-fifth month of full-scale earthmoving activity
as well as the end of the 3rd Operating Year--PY92. Soil cover placement on the
North Jackpile dumps continued with dozers & scrapers. Other dozer work was
slowed down since some of the equipment was sent to Haystack Mountain, NM to
perform a contract for EPA. Trucks continued with hauling protore pile JP-PS-25
into the Jackpile pit. Dewatering continued for dust control.

NFIDENTIAL POL-EPA01-0010985



2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 CONSTRUCTION PHOTOS

- s ; ’E!Ef =5 o - A f"' ‘=~ S - ;&.,- o T
I FIGURE 2: Dozing JP-WO-12 (looking south towards old Housing Area.)
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2.3 CONSTRUCTION PHOTOS cont'd
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I FIGURE 3: Finished soil cover placement on JP-WS-19 (north slope).

W W

P

FIGURE 4: Dozers & scrapers placing topsoil on JP-WS-19 (south slope).
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2.3 CONSTRUCTION PHOTOS cont'd

et

FIGURE 5: Backfill progress on JP-OP-41 (looking east towards Gavilan Mesa).

el ——— - P i et

FIGURE 6: Looking south across Jackpile Pit JP-OP-41 and pond from JP-WS-19.
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2.4 MILESTONES

® The 3rd Operating Year (PY-92) was
completed 11/28/92;

® The 11th Environmental Monitoring and
Regulatory Compliance Status Report
was distributed;

® Approval of the 4th Annual Operating
Plan was given by the Contracting
Officer of BIA;

® The semi-annual aerial color site
photo was taken November 14, 1992;

The semi-annual surface and
groundwater samples were taken
during November;

POL-EPA01-0011000
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Finish financial closeouts for 3rd Year
Work Packages with LCC, Inc.

2) Submit PY-92 Project Summary to Governor's
Office;

3) Update water quality data (pending receipt
from laboratory);

4) Prepare Quarterly Financial Summary for BIA;

3.2 BUREAU OF INDIAN AFFAIRS

1) Approve Post-Reclamation Monitoring Plan;

3.3 SUBCONTRACT ITEMS
1) Submit semi-annual aerial color photos;
2) Submit volume calculations;

3) Submit water data from November, 1992
sampling program;

3.4 LAGUNA CONSTRUCTION COMPANY

1) Revise schedule as necessary;
2) Request Work Package Closeouts/inspections;
3) Comparison of ground to aerial surveys;

4) Survey coordinates for environmental
monitoring stations;

POL-EPA01-0011001
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Schedule Name : December, 1992 Four Week Lookahead

Responsible . LCC, Inc.
As-of Date : 2-Dec~-92 9:00am Schedule File : C:\TL3\DEC92LKK
92 93
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4.2 PROJECT SCHEDULE

Trucks and loaders will continue to haul JP-PS-25 into the Jackpile Pit. This
work will be done in January, 1993 (weather permitting); full-scale sloping on the
remaining SE Jackpile waste dumps will resume with the return of the equipment
from the job at Haystack Mountain, NM; scrapers and dozers will continue the
topsoil placement on the North Jackpile dumps; dewatering continues for dust
control; a work shutdown is planned for the week between Christmas and New
Year's Day.
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5.1 TRACKING SUMMARY

The Tracking Summary for November, 1992 covers the billings up thru
November 28, 1992 and marks the end of PY-92.
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JACKPILE
PY80 PROJECT TO DATE TRACKING
PY91 & PY82
INTERIM
MOBILIZATION NOV., 1992
R A T T T T % OF  TREPORTED | -, ESTIMATED,
S e ey e e TOTAL COST PTD ‘- | 'PTD AGTUAL ‘| PTD ACTUAL' || . REMAINING ': ESTIMATE "% . | ".VARIANGE
wes 1B NG " |WORK PACKAGE DESCRIPTION . . (ESTIMATE AGTUAL COST | EQUIP GREDIT | 'CASH ELOW ' |{GOST ESTIMATE| SPENT ™ | GOMPLETE AT.COME’LET!ON
MGMT GA SUMMARY
1P POL MANAGEMENT CA TOTAL $498,170.00 $350,572.77 $0.00 $350,672.77 $122,347.45 7094 93% $122,345.31
- 1P2 POL OTHER PROGRAMS CATOTAL | $1,042,773.76 $1,042,773.76 $0.00 | $1,042,773.76 $0.00 10094 100% $0.00
1P, R - POL MANAGEMENT TASK TOTAL | © $1,540,943.76 || - $1,393,348.53 $0.00 | $1.893,346.53 || - $122,347.45 0% - B8% . $122,345.81
v 1C1, CONSTHUCTION MANAGEMENT CATOTAL | $1,027,681.10 $832,002.99 $0.00 $832,002.99 $185,878.11 8194 89% $87,679.10
p! K 1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 10396 $0.00
TV 743 [CO~-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 15%| 14%)| ($109,000.00)
1C_ " | CONSTRUGTION MANAGEMENT TASK TOTAL | _$4,027,700,00 || $1,446,119.42 $0.00 | $1.446,119.42 {| = $2,586,878.11 369 3604 - {$21,420,90)
1 MANAGEMENT TOTAL | $5,568,643.76 $2,839,465.95 $0.00 | $2,839,465.95 $2,709,025.56 519% 5294 $100,924.41
CONST CA SUMRY _
2L1 LCC COSTSCATOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 9994 100% $0.00
212 LCC START-UP COSTS CATOTAL $718,100.00 $613,722.20 $0.00 $613,722.20 $74,877.80 859 88%% $20,374.00
2 - " LCC ADMINISTRATION TASK TOTAL | $1,698,400.00 || $1.418,978.62 "7$0.00 | $1,418,978.62 $80,421.88°].  B3% . 100 ~$20,374.00
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%) 999 $0.00
2M2 LAND SURVEY CATOTAL $650,315.00 $378,737.12 $8,263.52 $370,473.60 $285,370.59 5894 9496 $256,143.10
2M3 LCC TRAINING CA TOTAL $361,628.00 $297,709.75 $3,635.80 $2984,074.15 ($17,613.20) 8204 78% ($17,613.20)
2M T “MOBILIZATION TASK TOTAL |. $1,466,660,00 || $1,116,623.44 1 $11,040.84 | $1,104,673.80 T$267,767.39 7T g1%] . $238,620.00
2E1 BACKFILLING CA TOTAL | $14,958,753.57 $8,959,045.10 | $1,761,482.05 | $7,197,5683.05 $6,044,596.47 609% 5§5%) $1,865,573.76
2E2 DUMP SLOPING CATOTAL | $8,815,916.98 $4,210,200.21 $796,913.26 { $3,413,286.85 $4,605,716.75 4894 5094 $1,885,053.57
2E3 COVER PLACEMENT CATOTAL | $6,761,405.13 $5,008,798.64 | $1,002,818.19 | $4,005,980.45 $1,752,606.49 74% 67%| $788,378.32
2E4 CONTAMINATED SOIL CATOTAL | $432,039.00 $428,472.50 $70,717.70 | $348,764.80 $3,566.60 9994) 68 ($78,114.60)
2E5 HIGHWALL CATOTAL |  $293,745.00 $59,327.23 $190.14 $50,137.09 $234,417.77 20%] 66 $204,616.91
2E6 EROSION CONTROLCATOTAL |  $219,819.00 $0.00 $0.00 $0.00 $219,910.00 0% 0% $0.00
2E i - P . EARTHWORKTASK TOTAL | $31,259,859.66 || $18,665,843.68 | $3,641,121.84 | $15,024,722.34 $12,640,903.88 | . 8094 57% $4,765,507.97
281 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $350.73 $14,393.58 $74,039.69 17% 41% $53,274.54
282" PIT WATER CA TOTAL $598,394.00 $427,253.67 $08,268.22 $328,095.45 $171,140.33 71%4 849% $208,821.47
283 SS DEMOLITION CA TOTAL $175,820.00 $162,585.16 $6,607.65 $156,077.51 $13,243.84 9204 81% ($15,734.60)
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $187,627.46 $3,384.34 $184,243.12 $5,653.54 97%)| 73% ($60,208.70)
25 STRUCTURES TASKTOTAL | $1,066,187.00 ||  $792.219.60 [ $108,509.04 |  $683,708.68 _$263,077.40 759 79%) $188.252.70
2R1 SEEDING CA SUBTOTAL $836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 5394 74%, $241,864.04
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 094, [4] $0.00
R, T REVEGETATION TASK TOTAL | . $836.782.00 || . $443,322.86 | - $1,067.82 | - $442,965.63 || - $393,408.05 : sa% T GuE 1 $241,864.04
2TR2CS "~ TERRAGING/SPECIAL GASES | - $900,805.00 || - $601,045.19 | - $120,050.36 |  $481,894.83 {| ' $263,704.35 0% - . $200,681.36
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Sl Tels s e w0 o SO | REPORTED!
ey L R {7 - ACTUAL S 173 ACTUAL "] REMAINING ' ESTIMATE] . 46" |
| WORK PACKAGE DESCRIPTION . ¢ sl { EQUIP.CREDIT | “GASH FLOW ‘{{cOST ESTIMATE . SPENT - | COMPLETE
2 ' CONSTRUCTION TOTAL $3,882,608.60 | $19,156,134.78 13,800,264.05 629 68194 $5,662,209.97
JACKPILE PROJECT SUMMARY . - .. ..
1 MANAGEMENT TOTAL | $5,668,643.76 $2,839,465.85 N/A | $2,839,465.95 $2,709,025.56 519% 52%, $100,924.41
2 CONSTRUCTION TOTAL | $37,038,653.86 || $23,038,833.38 | $3,882,608.680 | $19,156,134.78 $13,900,264.05 62% 619% $5,662,209.97
T e GRAND TOTAL | $42.607,007.42 ||.$25,878,500.35 | . $3,860,608,60 | $21,905 600.73 1] - $16,600.088.61 | -~ B19 -~ GO $5763,154.38.
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JACKPILE
PYe2 PROJECT TO DATE: SUMMARY 1
PYg0 & 91
INTERIM
MOBILIZATION NOV., 1992
. ‘ : TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO, WOBK PACKAGE DESCBIPTION PY80 PY91 PY92 PY80, 91 &92 ESTIMATE
MGMT CA SUMMARY]
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $350,572.77 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.08 $8.70 $1,042,773.76 $1,008,614.00
1P v : POL MANAGEMENT TASK TOTAL $35,607.08 $1,177,720.92 $130,018.53 $1.303,348,53 $1,911,8612.00
K 1C1 | . CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $832,002.99 $1,205,821.10
«1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
dily e 4G8 [GO~OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 $408,000.00 $2,500,000.00
1C ‘1 CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $463,280,90 $1,446,119.42 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $2,839,465.95 $5,817,452.00
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744.08) $805,258.32 $810,300.00
212 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,826.00 $613,722.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881,92 $1,418,978.52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,183.78 $378,737.12 $551,873.00
2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 $297,709.75 $486,228.00
2M MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 $224,776.98 $1,116,523.44 $1,499,464.00
2E1 BACKFILLING CATOTAL $3,104,841.60 $1,757,641.35 $4,096,662.15 $8,959,045.10 $13,718,836.00
2E2 DUMP SLOPING CATOTAL $1,436,751.40 $1,811,803.92 $961,644.89 $4,210,200.21 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 $5,008,798.64 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 $428,472.50 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.243,875.11 $6,704,738.17 $18,665,843.68 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 |, PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 $427,253.67 $416,990.00
283 |’ S8 DEMOLITION CATOTAL $137,009.53 $22,829.59 $2,746.04 $162,585.16 $175,829.00
254 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $187,627.46 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 $762,219.60 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 $443,322.95 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259.710.70 $152,308.25 $443,322.95 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 $601,945.19 $900,905.00
CONFIDENTIAL POL-EPA01-0011008
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L 2 CONSTRUCTION TOTAL $7.244,305.29 $7,931,976.70 $7,862,551.39 $23,038,833.38 $46,204,210.00
JACKPILE PROJECT SUMMARY

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $623,299.43 $2,839,465.95 $5,817,452.00

2 CONSTRUCTION TOTAL $7.244,305.29 $7,931,976.70 $7,862,551.39 $23,038,833.38 $46,204,210.00

GRAND TOTAL $7,979,925.82 $9,412,522.69 $8,485,850.82 $25,878,209.33 $62,021,662.00

CONFIDENTIAL POL-EPA01-0011009
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PYo2 PROJECT TO DATE: SUMMARY?2 = . ‘
PYSO &1 . (ACTUALS INCLUDED IN PY92) :
INTERIM : . .
MOBILIZATION
D NO. NORK PACKAGE DESCRIFTIO ACTUAL'GOS .
MGHT A SUMMARY , T
1P1 POL MANAGEMENT CA TOTAL $130,000.83 $130,000.83 .
P2 | . POL OTHER PROGRAMS CA TOTAL $8.70 " $8.70
1P i <~ POL MANAGEMENT TASK TOTAL: | .o:. $180,018.53 ;.. $180,018.53,
cousmucnon MANAGEMENT CA TOTAL $84,280.90 $84,280.80
INTERIM CMC CA TOTAL $0.00 -~ $0.00
CO-OP AGREEMENT CONTINGEGY CA TOTAL $409,000.00 $409,000.00
&1 CONSTRUCTION MANAGEMENT TASK TOTAL | -::3$493,280,90i L $493,280,90
MANAGEMENT TOTAL $623,299.43 $623,280.43
CONST CA SUMRY .
211 LCC COSTS CA TOTAL (35.744.08) $0.00 ($5.744.08)
212 LCC START-UP COSTS CA TOTAL $111,626.00 $0.00 $111,626.00
oL L ot g - LCG-ADMINISTRBATION TASK TOTAL | - - $105,881.023° . - 7. 40004 =
2M1 MOBILIZATION CA TOTAL $0.00
2M2 LAND SURVEY CA TOTAL $117,163.78 $114,655.17
2M3 LCC TRAINING CA TOTAL $107,613.20 $107,813.20
M TR T MOBILIZATION TASK TOTAL | - $024 77688 1 <~ - 4022 16827
2E1 BACKFILLING CA TOTAL $4,006,662.16 $3,258,300.69
2E2 DUMP SLOPING CA TOTAL $961,644.89 $168,692.26 $302,952.83
2E3 COVER PLACEMENT CATOTAL | $1,576,260.27 | = $247,213.43 $1,320,046.84
2E4 CONTAMINATED SOIL CATOTAL $70,170.86 | ., $14,791.38 $55,370.48
2E5 "+ HIGHWALL CA TOTAL $0.00] *+ ¢ $0.00 . 780,00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 7+ $0.00 . Y
T EARTHAWORK TASK TOTAL | 80,704 738.17:| [ R 1260 050 B8 | | NS /AB T 6N, | T
251 UG ENTRIES ABANDON CA TOTAL . $2124.16] - $289.01 $1,834.24 R
252 .+~ PIT WATER CATOTAL ~$18,801.40 - .  $1,08192( - = s$1782048|- . - . o p
283 [ + SS DEMOLITIONCATOTAL | . -+ $2,748.04{ -~ . . -
T v2841 - =268 DECON CATOTAL: - =7+ © $0.00 7 =
285 PEHMANENT STRUCTURES CA TOTAL $49,139.29 |
BE T o g T 4+ STRUGTURES TASK TOTAL | = - $72.000.88 {: o T ATS A%
2R1 SEEDING CASUBTOTAL $152,308.25 $151,368.81 )
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00
PR i o BEVEGETATION TASK TOTAL.| .. -$162.308.25 $151,366.81
eTi2s | TERRAGING/SPECIALICASES |5 3601,045.19 120,050,396 .
i 2 "~ .CONSTRUCTION TOTAL | $7,862,551.39 seusezs 52 A Dul
- . . L I R . Y NRIRIZETER B e ....,v-:,.;, " : . s N e N £ Y yﬂt,vv»“,“ 7
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DETAIL FOR PY92

NOV., 1892

Lk ~JAGKPILE PROJECT SUMMARY: 55 K
‘1 MANAGEMENT TOTAL $623,299.43 > __N/A - $623,299.43
2] CONSTRUCTION TOTAL $7,862,651.39 $1,385,081.40 $6,477,469.09

P! !
'11"':‘*.\“ f\.‘" NN o ARANDTOTAL ] ' $8485.850.82 1 4 181,885081.40 1. +87,100,769.42;
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DETAIL FOR PTD (Project-to-Date)
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NOV., 1992
% OF [REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 779 1009 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 7094) 100%| $59,183.14
1P1L01B PROJECT MANAGEMENT - PY@2 $193,172.00 $130,009.83 $0.00 | $130,009.83 $63,162.17 67% 100%] $63,162.17
1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[ 1P1 | POL MANAGEMENT CATOTAL |  $498,170.00 ||  $350,572.77 | $0.00 | $350,572.77 ||  $122,347.45 | 7094 93] $122,345.31 |
AE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%) 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 1009 100%) $0.00
1P2L03 - PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 100%) 10094} $0.00
[ 1P2 | ENGINEERING CATOTAL | $1,042,773.76 || $1,042,773.76 | $0.00 | $1,042,773.76 || $0.00 | 100%)] 100%] $0.00 |
[P Codgiil POL MANAGEMENT TASK TOTAL | $1,540,943.76 || $1,393,346.53 | $0.00 | $1,393,346.53 []  $122,347.45 | 80%] 98%4] $122,345.31 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PYS|  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 91%] 1009 $0.00
1C1L01B ENGINEERING SERVICES——PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 5%| 1009 $38,346.82
1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 25%) 100% $49,232.28
1C1L0S & 05A ENVIRONMENTAL MONITORING: PY90 & PY91|  $216,939.10 $166,305.73 $0.00 |  $166,305.73 $50,633.37 77% 100% $0.00
[ 1C1 ] CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 ||  $832,002.99 | $0.00 [ $832,002.99 []  $195,678.11 | 8194 89| $87,579.10 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 | $115775.00 $0.00 1009 100%) $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%| 100% $0.00
1G2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107%, 100% $0.00
[ 1G2 | INTERIM CMC CATOTAL | $200,018.90 ||  $205,116.43 | $0.00 | $205,116.43 ]| $0.00 | 103%] 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 [[  $2,000,000.00 0% 0% $0.00
1G3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0%) $0.00
1G3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 [ $409,000.00 {$109,000.00) 100%) 100%) {$109,000.00)
1C3 |0~OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $409,000.00 $0.00 | $409,000.00 ||  $2,391,000.00 15%] 14% {$109,000.00)]
[1c [CONSTRUGTION MANAGEMENT TASK TOTAL | $4,027,700.00 || $1,446,119.42 | $0.00 | $1,446,119.42 || $2,586,678.11 | 36%] 36%) ($21,420.90)|
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NOV., 1992
% OF JREPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |{ESTIMATE % VARIANGE
WES ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETICN
[ 1] MANAGEMENT TOTAL | $5,568,643.76 || $2,839,465.95 | $0.00 | $2,839,465.95 || $2,709,025.56 | 5194 5204 $100,924.41 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 [ $811,000.40 $0.00 1009 100%] $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 (§5.744.08) $5,744.08 0%| 0% N/A
[ 201 | LCCCOSTSCATOTAL |  $810,300.00 [[  $805,256.32 | $0.00 | $80525632 ]|  $5,744.08 | 99%] 100%] $0.00 |
212101 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%] 100%) $0.00
2L2102, 02A LCC INSURANCE: INTERIM, PY90, PY891 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303.80 819 1004 $0.00
21.2L028 LCC INSURANGE-PY92 $132,000.00 $111,626.00 $0.00 |~ $111,626.00 $20,374.00 85%) 10094 $20,374.00
22103 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 1009 100%] $0.00
[ 212 ] LGC START-UP COSTS CATOTAL | $718.100.00 [|  $613,722.20 | $0.00 [ $613,722.20 || $74.677.80 | 85%] 8804 $20,374.00 |
[2L ] LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 [[ $1,418,978.52 | $0.00 | $1,418,978.52 || $80,421.88 | 93%] 1004 $20,374.00 |
H‘.‘r*‘vn,lg;"l'ﬁ i
MOBILIZATION - |'
2M1L01 ‘ NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,034.04 $0.00 97% 1009} $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 1009 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 |  $113,880.98 $0.00 117%) 1009 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 |  $190,603.34 $0.00 g9 1009 $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 5194 100% $0.00
i 2M1 MOBILIZATION GATOTAL | $444,617.00 [[  $440,078.57 | $50.52 [ $440,026.05 [[ $0.00 | 9904 994 $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 [ $129,155.67 $0.00 1129 100%] $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 100%] $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.78 $2,608.61 |  $114,565.17 $149,001.22 44%, 8194 $124,738.86
[ 2M2 | LAND SURVEY CATOTAL |  $650,315.00 [[  $378,737.12 | $8,263.52 |  $370,473.60 ||  $285,370.59 | 58] 949 $256,143.10 |
TRAINING
2M3L01 COMPLETE 1930 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2M3L02, 02A * | OPERATOR TRAINING-PY90 & PYQ1 $271,628.00 $190,096.55 $3,635.60 |  $186,460.95 $0.00 70%] 100% $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107.613.20 | $0.00 | $107,613.20 {$17,613.20) 120% 100% ($17,613.20)
[ 2M3 | LCC TRAINING CATOTAL | $361,628.00 [|  $297.709.75 | $3,635.60 |  $294,074.15 || ($17.613.20)] 829 78%] ($17,613.20)]
[2M 1 MOBILIZATION TASK TOTAL [ $1,456,560,00 || $1,118,523.44 |  $11,940.64 | $1.104,573.80 [[ $267,757.39 ] 774 9194] $238,528.90 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) [ $60.352.00] $87,120.86 |  $12,184.44 $74,936.42 [] ($26,768.86)] 144%] 10094 (§14.584.42))

CONFIDENTIAL

POL-EPA01-0011014



I - N I B B EE B U O ERANEORNDEE I ER DN &S W .

NOV., 1992
% OF |REPORTED| ESTIMATED
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WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1.482,238.94 | $288,214.26 | $1,194,024.68 $356,443.06 814 10094} $156,361.32
2E1NO3 COMPLETED 1990 (NP-PS-18) $1,313,140.00 [| $1,056,227.81 |  $222,620.62 | $833,607.19 $256,912.19 80%4) 100%) $204,800.00
2E1N04 COMPLETED 1890 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966.84 $149,766.42 84%) 10094} $120,000.00
2E1NO5 COMPLETED 1980 (NP-PS-15) $408,830.00 $276,495.74 $33,027.65 | $242,568.09 $132,334.26 63%) 1009 $105,600.00
2E1N08 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 82%4] 100% $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.67 |  $213,963.59 | $1,037,412.08 $365,346.43 77H) 10094 $291,200.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81%4) 100%4) $1,391.15
2EINT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560 64 $18,071.14 | $132,489.50 (§1,403.64) 101%] 1009 ($14,403.50)
2EIN12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33%4) 10094 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,908,807.30 |  $868,913.64 | $4,039,803.66 || $1,399,418.70 78%] 75%) $950,440.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5.609.10 $35,992.65 $46,297.25 47%) 85%) $23,472.71
2E1502 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,408.07 $0.00 1004 10094} ($2.647.08)
2E18503 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 1009 $0.00
j SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,504.02 | $180,289.72 $46,297.25 1009 96%] $20,825.63
2E1J01 . CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22,480.01 $95,625.52 ($9.333.53) 1099 9094 $2,621.42
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $151,965.60 $20,899.03 |  $122,066.57 $71,132.40 68%; 4494 (§54,326.02)
2E1J03 ; ' |HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $788,472.83 | $179,189.60 |  $609,283.23 ($197,914.83) 1344 83 ($143,518.18)
2E1J04 . "~ . [HAUL JP-PS-25 TO JP-OP-41 $2,004,608.00 || $1,146,523.03 | $269,815.94 |  $876,707.09 $948,084.97 55%) 5194) $375,574.49
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518.425.00 $390,550.09 $87,169.06 |  $303,381.03 $127,874.91 75%) 100%4) $215,043.97
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133% 100%) ($2,444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $425,562.34 $88,862.75 |  $336,699.59 ($157,047.34) 1589 1009 ($68,184.59)
2E1J08 HAUL JP-WO—07 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 |  $192,500.32 $236,158.86 51%) 7% $235,747.58
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 [ $3,041,178.00 0% 0% $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 oA 0% $0.00
2E1J11 HAUL JP-WS~15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0.00 $112,682.00 0% 0] $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 | $300,381.15 $242,159.42 62%) 10094 $333,892.85
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77.571.00 $24,095.80 $4,414.94 $19,680.86 $53,475.20 3104 0%] $0.00
2E1J15 JACKPILE HAUL ROADS—FORCE ACCOUNT $12,110.58 $39,796.91 $7.335.86 $32,461.05 ($27,686.33) 329%, 0% $0.00
JP BACKFILLING SUBTOTAL | $8,440,324.58 || $3,841,444.06 | $864,064.39 | $2,977,379.67 || $4,598,880.52 46%) 0% $894,307.26
[ 2E1 | BACKFILLING CATOTAL | $14,956,753.57 || $8,959,045.10 | $1,761,482.05 | $7,197,563.05 ||  $6.,044,596.47 | 60%] 55%]  $1,865,573.76 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 38%4] 1009 $28,384.09
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)|  $26,281.00 $19,305.52 $2,255.93 $17.049.59 $6,975.48 73%) 100%) ($35,289.59)
2E2N03 ~ |CUT NP-WS-03 SLOPES $25.,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 8194 100%) $1,829.25
2E2N04 |COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 819%) 100%, $0.00
2E2NO05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100%] 100%] $13,363.25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1149] 100%] ($2,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68 10094 $5,541.70
2E2N0S COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%) 1009% $0.00
NP DUMP SLOPING SUBTOTAL $197,233.49 $118,346.38 $14,135.95 $104,210.43 $78,887.11 6094 56 $11,396.58
[2E2$01' COMPLETED 1990 (SP-WO-13A/W0O-10) $166,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 619 1009 $48,000.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |[|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.0C $0.00 $0.00 0% 0% $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104% 100% ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671 00 $39,385.36 $5,621.00 $33,764.36 $16,285.64 72%) 1009 $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 1009 $12,376.93
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 10094 $80,000.00
2E2807 COMPLETED 1990 (SP-WT-03) $42,786 00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 1009 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 1009% 1009 $44,656.48
2E2809 COMPLETE 1990 (SP-WO0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.76 69%) 100%| $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.186 $419.64 $30,051.52 $6,371.84 83%)| 10094 $0.00
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87%| 100% $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%| $0.00
2E2S514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 1449% 1009 ($9,949 68)
2E2S15 COMPLETE 1990 (SP-WT-16/WT~37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70% 1009 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 195%; 100%, ($25,721.90)
2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 100%; 100%) $9,040.04
2E2518 | BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106%, 100 $8,588.42
2E2519 ' COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73%) 100%) $0.00

. SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96% 81% $155,362.18
2E2J01 'CUT JP-WO-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884.26 23%)| 32%) $406,465.34
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 0% 0% $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 149% 15%) $531,616.87
2E2J04 CUT JP-PS§-22 SLOPES $104,656.00 $37,929.21 $6,480.12 $31,449.09 $66,726.79 36% 25%y ($21,140.36)
2E2J05 CUT JP-WO-72 SLOPES $68,200.00 $32,928.56 $5,835.20 $27,093.36 $35,271.44 48%, 100%, $41,106.64
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0%, 024 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO--06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $65,432.34 $11,161.20 $54,271.14 $42,075.66 61%| 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $346,894.66 $65,230 59 $281,664.07 $374,784 34 489 100% $221,038.93
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,451.37 $8,560.86 $92,890.51 $56,689.63 65% 100% $16,570.49
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0.00 $0.00 $5,518.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 094 $0.00
2E2J20 - |CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41%, 100%) $4,785.75
2E2J21 1CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9.807.43 $44,496.88 $10,246.69 84% 100% $20,054.12
2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61% 1009 $195,389.59
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $56,128.46 $10,035.13 $46,093.33 $202,074.54 22% 1009, $212,109.67
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $43,232.00 $17,623.19 $3,133.58 $14,489.61 $25,608.81 41%)| 100%) $28,742.39
2E2J27 CUT JP-WO-18/668 SLOPES $100,412.00 $84,302.61 $15,380.86 $68,921.75 $16,109.39 84 1009 $8,449.25
2E2J28 CUT JP-WO0O-18/66C SLOPES $179,307.00 $31,844.09 $5,643.22 $26,200.87 $147,462.91 189 100% $153,106.13
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW {ICOST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E2J28 DELETED 1980 (JP-WO-034) $0.00 $0.00 $0.00 $0.00 $0.00 0%} 0% $0.00
2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $2,928.36 $506.23 $2,422.13 $59,691.64 5%) 09%4) $0.00
2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 0%f 0% $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
JP DUMP SLOPING SUBTOTAL | $6,048,269.00 || $1,626,910.43 |  $284,948.43 | $1,341,962.00 || ~ $4,421,358.57 27 3200  $1,818,294.81
[ 2E2 | DUMP SLOPING CATOTAL | $8,815,916.96 || $4,210,200.21 ] ~ $796,913.26 | $3,413,286.95 || $4,605,716.75 | 484 5094  $1,985,053.57 |
COVER PLAGEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $89,573.66 $17,867.21 $71,706.45 {$11,651.66) 115%] 10094 $6,215.55
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4,317.04) 102 1009 $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $50,895.00 $75,803.93 $15,883.44 $59,920.49 ($24,908.93) 149%) 100%) ($9.025.49)
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D8 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66%) 100%) $24,559.84
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $127,312.81 $26,357.81 |  $100,955.00 $75,743.19 63%) 100%] $41,335.00
2E3NO6 . HAUL SOIL FROM NP-SB-61 TO NP-Dg $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 100 100%) $9,596.55
2E3NO7 {HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.08 $27,960.48 | $105,371.58 $15,913.94 899 100%) ($788.58)
2E3NO8 ; 71’ |HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 |  $101,882.16 $3,597.58 87% 100%] {$20,573.16)
2E3N09 , " . [HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 | $156,275.83 $3,982.16 9894 100%4] ($13.985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,087.07 | $154,483.38 $43,503.55 819%) 100% $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,800.00 $139,898.27 $29,355.96 | $110,542.31 $70,701.73 66%4) 100%4) $100,057.69
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $89,639.72 $17,552.71 $72,087.01 $23,967.28 79%) 100%] $41,519.09
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7.894.30 $33,973.90 $31,366.80 57%) 10094) $39,261.10
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1009 100% $11,382.07
2E3N1S SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 869%4) 1009 $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-Ds $51,948.00 $20,246.41 $4,155.64 $16,080.77 $31,701.59 399 100%) $35,857.23
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105%] 10094} $14,118.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,258.07 $62,148.73 $6,465.20 92%) 100%] $15,197.27
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95%) 100% $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $2,190,801.13 || $1,887,5652.99 |  $375,221.21 | $1,512,331.78 $303,248.14 869 909 $379,227.35
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $102,362.82 $6.741.69 $95,621.13 $73,719.18 5804 100% $28,375.87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB  $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 ($11,870.17) 108%) 100% $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 |  $161,519.45 $465,058.01 31%) 100%) $509,749.55
2E3504 HAUL SOIL FROM SP~SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 |  $180,768.19 $5,046.58 98%) 100%) $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33% 10094 $99,073.83
2E3506 - [HAUL SOIL FROM SP~SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,803.31 489 1009 $101,391.72
2E3507 |HAUL SOIL FROM SP~SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $169,821.26 $79,579.46 74% 1009 $100,808.74
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 | $314,893.64 $28,671.09 93%) 100%) $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-8B-42 $446,808.00 $372,735.22 $80,220.06 | $292,506.22 $74,072.78 83%) 100%] $154,301.78
2E3510 HAUL SOIL FROM SP~SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 | $179,914.15 ($30,999.02) 115% 100%) $25,195.85
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26%4) 100% $218,179.69
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 | $179,337.05 $57,246.75 789 1009 $83,024.95
2E3514 SHALE BORROW (SP~13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91% 100%) $6,999.54
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2E3515 SHALE BORROW (SP-13B)FROM SP-WS~17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00
2E3518 SHALE BORROW SP-P5-01 FROM SP-W5-07 $83,484.00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 81%) 10094 $20,636.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7.063.07 8294) 1009} $13,988.48
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21.841.37 | $156,484.07 $12,492.56 93] 100%4] $34,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 20594 10094 ($10,300.57)
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499 88 ($19.929 68) 233% 10094 {$18,005.88)
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143 00 $31,850.32 $16.581.20 $15,269.12 ($10,707 32) 15194 100%] $3,996.88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2.714,200.35 |  $544,422.59 | $2,169.777.76 || $1,189,361.65 70% 90%  $1,560,850.24
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $216,698.14 $44,157.01 | $172,541.13 $192,005.86 53%4) 119 ($1,159,851.73)
2E3J02 HAUL SOIL FROM JP~SB-53 TO D5 $243,698.00 $182,283.85 $37,441.61 |  $144,842.24 $61,414.15 75% 0% $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DA $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E3J10 '|HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J11. 4 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 094 $0.00
2E3J12 t HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J13 DELETED 1990 (JP-SB-~54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6.487 54 $6,576.69 55%) 10094} $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2E3J18 HAUL SHALE FROM JP-W5-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0 $0.00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%] $0.00
2E3J23 HAUL SHALE FROM JP-W5-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 0%) 09 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J27 DELETED 1880 {(JP-WT-02) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%| $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
JP COVER PLACEMENT SUBTOTAL | $667,042.00 $407,045.30 $83,174.39 | $323,870.91 $259,996.70 61% 18%  ($1,151,699.27)
[ 2E3] COVER PLACEMENT CATOTAL | $6.761,405.13 || $5.008,798.64 | $1,002,818.19 | $4,005980.45 ||  $1,752,606.49 | 74%] 67% $788,378.32 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84%] 90%] $21,273.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%] 1009 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 100%4) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL |  $197,504.00 $180,615.53 $41,405.64 |  $139,209.89 $16,888.47 91%| S0 $42,094.28
[2E4501 FM SP-C5-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26,273 15 $97,102.58 $39,257.27 76% 80%] ($19,764.22)
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 094) 0] $0.00
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 004} 0] $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E4507 COMPLETED 1990 (SP-C5-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5.923.73 $17,223.10 ($11,714.83) 2029%) 1009 ($8.934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,085.00 $146,522.56 $32,196.88 |  $114,325.68 $27,542.44 84%) 50%) ($28,698.32)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP—41 $42,183.00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 1259%) 85 ($12.756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $18,287.00 $48,663.25 $142.91 $48,520.34 {$30,376.25) 26694 50%4] ($78,753.68)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 oA $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 $0.00 $0.00 09g) 09 $0.00
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $101,334.41 $6,115.18 $95,219.23 ($40,864.41) 168%) 83%) ($91,510.55)
{ 2E4 | CONTAMINATED SOIL CATOTAL | $432,039.00 ||  $428,47250 ]  $79,717.70 | $348,754.80 || $3,566.50 | 99%] 6894] {$78,114.60)]
HIGHWALL RECLAM
2E5NOT ~ |TRIM NP HIGHWALLS $78,867.00 $1,005.96 $190.14 $815.82 $77,961.04 194 1009 $64,287.18
2E5N02 .. . SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 09} 1009 $61,249.00
el ] NP HIGHWALL SUBTOTAL | $141,229.00 $1,005.95 $190.14 $815.82 $140,223.04 194 100% $125,536.18
2E5501 ' " |TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3804) 100 $34,022.36
2E5502 ) SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390 100%, $45,068.37
. SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 389 100%) $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 09 100%] $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
{ 2E5 | HIGHWALL CATOTAL | $203,745.00 [|  $59,327.23 | $190.14 |  $59,137.09 || $234,417.77 | 2094 66%] $204,616.91 |
EROSION CONTROL
2EBNO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0.00 $0.00 $0.00 $219,919,00 09 09 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%)| $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL | $219,819.00 $0.00 $0.00 $0.00 $219,918.00 09 09 $0.00
2E6X01 DELETED 1890 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
[ 2E6 | EROSION CONTROL CATOTAL [ $219,919.00 || $0.00] $0.00 | $0.00 ||  $219,919.00 ] o 0% $0.00 |
[2E I EARTHWORK TASK TOTAL [ $31,259,859.66 || $18,665,843.68 | $3,641,121.34 | $15.024,722,34 || $12,640,903.98 | 509 579%  $4,765,507.97 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 ] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 100%] $0.00 |
[2s51501 [SEAL P-13 ADIT [ $0.00 [] $0.00 | $0.00 | $0.00 [[ $0.00 | 094 100%] $0.00 |
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TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,826.12 12%] 100%] $14,106.34
251503 COMPLETE 1980 (H-1 ADIT) $10,802.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%] $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 219 100%] $28,942.27
251805 COMPLETE 1890 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 17 47%) $53,274.54
251J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10%] 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5% $0.00
[ 251 | UG ENTRIES ABANDON CATOTAL | $88,793.00 [|  $14,753.31 | $359.73 |  $14,393.58 [} $74,039.69 | 1794 419 $53,274.54 |
PIT WATER
252N01 COMPLETE 1890 (NP PIT) $141,666.00 $161,935.47 $36,761.23 |  $125,174.24 ($20,269.47) 114%] 1009] $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%) 1009 ($12,033.68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $137,162.94 $37,760.41 $99,402.53 $225,645.06 38%4) 70%) $204,463.39
282 PIT WATERCATOTAL |~ $598,394.00 $427,253.67 $98,258.22 |  $328,995.45 $171,140.33 71%) 84%) $208,921.47
SURF STRUCDEM |
283N01. . 'r, _ |COMPLETE 1990 (NP SURF. STRUC. $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%) 100%] $1,774.59
253501 | 1 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,610.07 $2,490.72 $46,019.35 $9,385.93 84%) 90%) $6,763.39
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 |  $108,886.75 $2,083.32 98%) 95%] ($24,272.58)
253 SSDEMOLITION CATOTAL | $175,829.00 $162,585.16 $6,507.65 | $156,077.51 $13,243.84 92%) 81%] ($15,734.60)
SURF STRC DECOM
254XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%A] $0.00
254 55 DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
PERM STRUG
255N01 CONSTRUGCT PERMANENT ACCESS ROADS:N $0.00 $0.00 $0.00 $0.00 $0.00 09%] 0A] $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
255501 CONSTRUCT PERMANENT AGCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%| 0%] $0.00
25501 CONSTRUCT PERMANENT ACCESS ROADS: JA|  $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%| 0% $0.00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%| 0%] $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%b) 0% $0.00
[2s5409 - |CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $187,627.46 $3,384.34 | $184,243.12 ($36,062.46) 124% 87 ($60,208.70)
' ALL STRUCTURES SUBTOTAL |  $151,565.00 $187,627.46 $3,384.34 | $184,243.12 {$36,062.46) 1249 879 ($60,208.70)
- 285 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 || $187,627.46 | $3,384.34 | $184,243.12 || $5,553.54 | 97% 739 ($60,208.70)|
(28 | STRUCTURES TASK TOTAL | $1,056,197,00 {] $792,219.60 |  $108,509.94 |  $683700.66 ||  $263,877.40 | 75%] 79%] $186,252,70 |
SEEDBEDS
2R1N01 PREPARE BED & SEED NP FLAT AREAS | $137,966.00 [ $137,691.26 | $8.24 |  $187,683.02 [| $274.74 | 100%4] 904 ($15,015.13)]
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,926.59 84%) 90%)] $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 86%) 0% $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,567.37 $81915 |  §$155,738.22 $206,900.63 43%) 66%) $127,491.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26%) 50%) $95,524.44
2R1803 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,165.70 $0.00 $45,156.70 $9,761.30 8294 100%) $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $253,214.28 $1.059.08 |  $252,155.20 $363,207.72 41% 66%] $232,776.74
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%] $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
{ 2R1 | SEEDING CASUBTOTAL |  $836,732.00 [ $443,322.95 | $1,067.32 |  $442,255683 ]  $393,409.05 | 53] 74%) $241,864.04 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | 0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 | 0% 094 $0.00 |
[2R2s01 - [DELETED 1990 (IRRIGATION) [ $0.00 {] $0.00 | $0.00 | $0.00 [] $0.00 | 0% 0% $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) ] $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | 094 0% $0.00 |
s |"“Ji- N L
[ ;7 T2mz] IRRIGATION CA SUBTOTAL | $0.00 ][ $0.00 | $0.00 | $0.00 ] $0.00 | 0% o] $0.00 |
[2R ] REVEGETATION TASK TOTAL | $836.732.00 || $443,322.95 | $1,067.32 |  $442,25563 |  $393,408.05 | 53] o] $241,864.04 |
TERBACING
2T1NO1 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 0% 0% $0.00
2T1501 TERRACING SP AREA: 19100 LF $81,175.00 $41,109.54 $2,806.83 $38,302.71 $40,065.46 519 959 {$40,318.64)
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2T1 | TERBACING CA SUBTOTAL $86,275.00 $41,109.54 $2,806.83 $38,302.71 $45,165.46 4804 0% {$40,318.64)
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK GANYON $0.00 $0.00 $0.00 $0.00 0% 094) $0.00
272J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2T2J04 CUT NORTH JP-WS-18 BENCHES $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2T2N01 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,630.00 $560,835.65 |  $117,243.53 |  $443,592.12 $253,794.35 89% 100%) $250,000.00
272 |SPECIAL CA SUBTOTAL $814,630.00 $560,835.65 |  $117,243.53 |  $443,502.12 $253,794.35 69%) 0%) $250,000.00
{21 " | TERBACING/SPECIAL TASK [ " $900,806.00 || " $601,945.19 | $120,050.36 |  $481,894.83 [  $298,950.81 | 67%] 70%)| $209,681.36 |
{ 2] CONSTRUCTION TOTAL | $37,038,653.66 || $23,038,833.38 | $3,882,698.60 | $19,166,134.78 || $13.945,420.51 | 629%] 619  $5,662,209.97 |
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PYa2 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW

POL MGMT

1P1L01 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00

1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00

1P1LO1B PROJECT MANAGEMENT - PY92 $130,000.83 $0.00 $130,009.83

1P1LO1C $0.00 $0.00 $0.00

1P1LO1D $0.00 $0.00 $0.00
[1P1 |POL MANAGEMENT CA TOTAL [ $130,009.83 | $0.00 | $130,009.83 |
AE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRICR LEGAL EXPENSE $8.70 $0.00 $8.70
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 [ENGINEERING CATOTAL 1 $8.70 | $0.00 | $8.70 |
A [POL MANAGEMENT TASK TOTAL [ $130,018.53 $0.00 | $130,018.53 |

r':m'i'l‘m"li‘w‘\ I
cMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES——PY®2 $24,415.18 $0.00 $24,415.18
1C1L05B ENVIRONMENTAL MONITORING: PY82 $59,866.72 $0.00 $59,865.72
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

[1c1 [CONSTRUCTION MANAGEMENT CA TOTAL | $84,280.90 | $0.00 [ $84,280.90 |
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00

1C2L03B COMPLETE 1980 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 [INTERIM CMC CATOTAL $0.00 | $0.00 | $0.00 |
CONTINGENCY ‘

1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00

1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00

1C3 CO-OP AGREEMENT CONTINGENCY CA TOTA $409,000.00 $0.00 $409,000.0(ﬂ
[ic [CONSTRUCTION MANAGEMENT TASK TOTAL |  $493,280.90 $0.00 | $493,280.90 |

POL-EPA01-0011023
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PY92 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
[1 [MANAGEMENT TOTAL 1 $623,299.437 $0.00 | $623,299.43 |
LCC ADMIN

2L1L01 COMPLETE 1890 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN-—REFUND FOR OVERRUNS ($5.744.08) $0.00 ($5,744.08)
[2L1 [LEC COSTS CA TOTAL [ ($5,744.08) $0.00 | ($5.744.08)]
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY80, PY81 $0.00 $0.00 $0.00
2L2L02B LCC INSURANCE-PY92 $111,626.00 $0.00 $111,626.00
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
l2L2 ]1LCC START-UP COSTS CA TOTAL ] $111,626.00 | $0.00 | $111,626.00 |
f2L L Iucc ADMINISTRATION TASK TOTAL | $105,881.92 | $0.00 | $105.881.92 |

‘I",‘l*"\‘[{."\'l’-\ .

MOBILIZATION ' -

2M1L01 -~ |NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
{2M1 [MOBILIZATION CA TOTAL | $0.00 | $0.00 | $0.00 |
LAND SURVEY

2M2NO1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $117,163.78 $2,608.61 $114,566.17
[2M2 [LAND SURVEY CA TOTAL [ s117.163.78 | $2,608.61 | $114,555.17 |
TRAINING

2M3L01 GOMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00
2M3L02B OPERATOR TRAINING-PY92 $107,613.20 $0.00 $107,613.20
2M3 [LCG TRAINING CATOTAL | s$10761320] $0.00 | $107,613.20 |
{2m [MOBILIZATION TASK TOTAL | $224776.98 | $2,608.61 | $222,188,37 |

BACKFILLING

2E1N01 COMPLETE 1990 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00 |

CONFIDENTIAL
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NOV., 1992
PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT |  CASH FLOW
2ETNO2 HAUL TO NP PIT: NP-PS-17 $356,443.07 $0.00 $356,443.07
2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00
2E1NO4 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO7 COMPLETE 1890 (SP-PS—01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $19,802.10 $0.00 $19,802.10
2E1N11 COMPLETE 1990 (NP-P5-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $376,245.17 $0.00 $376,245.17
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1802 HAUL $P-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14
2E1J02 B HAUL JP-PS-23 TO JP-OP-41 $151,865.60 $29,899.03 $122,086.57
2E1J03 ¢, i S HAUL JP-PS-24 TO JP-OP-41 $788,472.83 $179,189.60 $609,283.23
2E1J04 © | HAUL JP-PS-25 TO JP-OP-41 $1,148,5623.03 $269,815.94 $876,707.09
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26
2E1J06 HAUL JP-WO-10 TG JP-OP-41 $114,668.21 $26,074.95 $88,593.26
2E1407 HAUL JP-PS-27 TO JP-OP-41 $425,562.34 $88,862.75 $336,699.59
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP~4} $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WQ-03 TO JP-OP~-41 $392,114.58 $91,733.43 $300,381.15
2E1J14 HAUL JP-W8-13/W0Q-20 TO JP-OP-42 $24,095.80 $4,414.94 $19,680.86
2E1J15 JACKPILE HAUL ROADS—FORGE ACCOUNT $39,796.91 $7,335.86 $32,461.05
JP BACKFILLING SUBTOTAL $3,720,416.98 $838,361.46 $2,882,055.52
[2E1 [BACKFILLING CA TOTAL | $4.006662.15]  $838,361.46 |  $3,258,300.69 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,937.79
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6.975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO-04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2NO7 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
[2E2N09 COMPLETE 1990 (NP-HW~-25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98
BE2SO1 COMPLETED 1990 (SP-WO~13A/W0-10) $0.00 $0.00 $0.00
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WBS (D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2S502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2803 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO0O-14) $0.00 $0.00 $0.00
2E28505 CUT SP-WsS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2807 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfili (Force Account) $0.00 $0.00 $0.00
2E2509 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-W5-06) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E2S12 COMPLETED 1990 (SP-WM-12/WS-~11) $0.00 $0.00 $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S514 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2S17 | BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2818 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2S819 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00

o4k | SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85
2E2J01 S CUT JP-WO-11 SLOPES $235,847.74 $42,802.41 $193,045.33
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $314,152.44 $57,986.17 $256,166.27
2E2J04 CUT JP-PS-22 SLOPES $37,929.21 $6,480.12 $31,449.09
2E2J05 CUT JP-WO-72 SLOPES $32,928.56 $5,835.20 $27,093.36
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO0O-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $65,432.34 $11,161.20 $54,271.14
2E2J14 CUT JP-WO-11 SLOPES $12,238.60 $2,294.10 $9,944.50
2E2J15 CUT JP-WS-15A/15B SLOPES $55,689.63 $0.00 $55,689.63
2£2J186 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88
2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796.82 $15,194.41
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,366.40 $237.68 $1,128.72
2E2J25 DELETED 1990 (JP-WQO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61
2E2J27 CUT JP-WO-18/66B SLOPES $39,932.68 $7.310.82 $32,621.86
2E2J428 CUT JP-WO-18/66C SLOPES $31,844.09 $5,643.22 $26,200.87
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FL.OW
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2430 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $2,928.36 $506.23 $2,422.13
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $920,208.78 $155,894.98 $764,213.80
[2E2 {DUMP SLOPING CA TOTAL | $961,644.89 |  $158,692.26 | $802,952.63 |
COVER PLACEMEN
2E3NO01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17.867.21 $71,706.45
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-8B-27 TO NP-D7 $75.803.93 $15,883.44 $59,920.49
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D8 $127,118.74 $26,357.81 $100,760.93
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-Dg $44,865.45 $9,417.00 $35,448.45
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $12,000.00 $0.00 $12,000.00
2E3N08 ;' |HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,507.58 $0.00 $3,597.58
2E3N09  * . IHAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $43,503.56 $0.00 $43,503.56
2E3NT1 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $20,355.96 $110,542.31
2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $17,552.71 $72,087.01
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D8 $15,844.33 $3,181.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $19,776.85 $0.00 $19,776.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80
2E3N18 HAUL SHALE FROM NP-W5-03 TO NP-D3 $6,465.20 $0.00 $6,465 20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $618,689.36 $149,202.78 $669,486.58
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $73,718.18 $0.00 $73,719.18
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-S $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D8 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-8B-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL. BORROW (D8) FROM SP-SB-44 $28,671.08 $0.00 $28,671.08
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $74,072.78 $0.00 $74,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $57,246.76 $0.00 $57,246.76
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396 27

CONFIDENTIAL
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PY®2 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-P5-01 FROM SP-WS-07 $16,075.74 $0.00 $16,075.74
2E3S17 SHALE BORROW (SP-14) FROM SP-W5—07 $7,063.07 $0.00 $7,063.07
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $12,492.55 $0.00 $12,492.55
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-33 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL $358,588.92 $16,412.03 $342,176.89
2E3J01 HAUL SOIL FROM JP-5B-53 TO D4 $216,698.14 $44,157.01 $172,541.13
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $182,283.85 $37,441.61 $144,842.24
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP—SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-5B-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB—64 TO D11 $0.00 $0.00 $0.00
2E3J10 - HAUL SOIL FROM JP—SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 1. |HAUL SOIL FROM JP-SB~54 TO D16 $0 00 $0.00 $0.00
2E3J12 "' 6" "THAUL SOIL FROM JP-SB~54 TO D15 $0.00 $0.00 $0.00
2E3J13 " |DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1990 (JP-5B-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-18 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-W5-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-W5-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1980 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00

JP COVER PLACEMENT SUBTOTAL $398,981.99 $81,598.62 $317,383.37
[2E3 [COVER PLACEMENT CA TOTAL [ $1,576,260.27 ]  $247,213.43]  $1,329,046.84 |
CONTAM SOIL EXY
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2E4ANO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2E4501 FM SP—CS—-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00

CONFIDENTIAL
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PY92 ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4508 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 [ $0.00
2E4807 COMPLETED 1990 (SP—-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
) SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $40,944.75 $8,748.23 $32,196.52
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTQ 2E2J02 $6,315.20 $899.96 $5,415.24
JP CONTAMINATED SOIL SUBTOTAL $70,170.86 $14,791.38 $55,379.48
|2E4 | CONTAMINATED SOIL CA TOTAL 1 $70,170.86 | $14,791.38 | $55,379.48 |
HIGHWALL RECLA |
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
.~ ' NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E6501 ' . |TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
|2E5 JHIGHWALL CA TOTAL $0.00 | $0.00 | $0.00 |
EROSION CONTRO
2E6NO1A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
AIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1890 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1890 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2€6 | EROSION CONTROL CA TOTAL | $0.00 | $0.00 | $0.00 |
[2E JEARTHWORK TASK TOTAL 1 3870473817 [ $1.250,058.53 |  $5.445679.64 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL 1 $0.00 | $0.00 | $0.00 |
251801 ~ [sEALP-13 ADIT | $0.00 | $0.00 | $0.00 |
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PY02 ACTUAL ACTUAL
WES ID NO. WORK PACKAGE DESCRIFTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
251502 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12
251J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12
JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12
f2s1 UG ENTRIES ABANDON CA TOTAL | $2,124.15 | $289.91 | $1,834.24 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $18,891.40 $1,081.92 $17,829.48
252 PIT WATER CA TOTAL $18,891.40 $1,061.92 $17,829.48
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF, STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUGTURES $2,746.04 $60.70 $2,685.34
253 55 DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34
SURF STRC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM GA TOTAL $0.00 $0.00 $0.00
PERM STRUGC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP| $0.00 $0.00 $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
285502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JP| $0.00 $0.00 $0.00
285J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
{285J09 CONSTRUCT PERMANENT FENGES: ALL AREA $49,139.29 $1,009.93 $48,129.36
ALL STRUCTURES SUBTOTAL $49,139.29 $1,009.93 $48,129.36
[2s5 PERMANENT STRUCTURES CA TOTAL ] $49,139.29 | $1,000.93 | $48,129.36 |
[2s ]STRUGTURES TASK TOTAL [ $72,900.88 | $2,422.46 | $70,478.42 |
SEEDBEDS -
2R1NO1 PREPARE BED & SEED NP FLAT AREAS [ $0.00 | $0.00 | $0.00 |
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PY92 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26
2R1502 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $1562,308.25 $941.44 $151,366.81
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0 00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2R1 | SEEDING CA SUBTOTAL T $152,308.25 | $941.44 | $151,366.81 |
IRRIGATION
2R2N01 DELETED 1990 (tRRIGATION) | $0.00 | $0.00 | $0.00 |
(2R2s01 | DELETED 1990 (IRRIGATION) ] $0.00 | $0 00 | $0.00 |
2R2J01 |DELETED 1990 (IRRIGATION) [ $0.00 $0.00 | $0.00 |
[2R2 TIRRIGATION CA SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2R [REVEGETATION TASK TOTAL ] $152,308.25 | $941.44 | $151,366.81 |
TERRAGING
2TINO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271501 TERRACING SP AREA: 19100 LF $41,109.54 $2,806.83 $38,302.71
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERAACING CA SUBTOTAL $41,109.54 $2,806.83 $38,302.71
SPECIAL CASES
2T2501 CUT SP-5W-06 SLOPES —- OAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0 00 $0 00
2T2J02 CUT JP-WO~14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NO1 CUT NP-WO-01 BENCHES--RIO MOQUINO $560,835.65 $117,243.53 $443,592.12
2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12
(2T | TERRACING/SPECIAL TASK [ $601,94510 [ $120,050.36 ] $481,894.83 |
2 ~ [CONSTRUCTION TOTAL | $7,862,551.39 [ $1,385081.40 ]  $6,477,469.99 |
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5.2 WORK PACKAGE DISCUSSION

|

1

i
_WP# DESCRIPTION REMARKS

i
1C1LO1B POL-Project Management-PY92 complete;

I 1C1L05B Environmental Monitoring-PY92 complete;
1C1LO1B Engineering/Consulting Service-PY92  complete;

I 21.21.02B LCC Insurance-PY92 complete;

l 2M3L02B Training-PY92 complete;
2M2J01 Surveying Jackpile Area-PY92 complete;

I 255109 Fencing in progress;
2R1IN01/02 Reseed N.Paguate area idled until Spring, 1993;
2R1S01/02 Reseed S. Paguate area idled until Spring, 1993;
252J01A Dewater Jackpile Pit on-going;
2E1J03 JP-PS-24 to Backfill final completion pending JP-PS-25
2E1J04 JP-PS-25 to Backfill in progress;
2E3J01/02 Soil to JP-D4 in progress;
2E1J14 JP-WS-13/WO-20 in progress;
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5.3 WORK PACKAGE CLOSEOUTS
1) New itmes submitted by LCC, Inc. for Final Inspection/Closeout:

NONE for November, 1992

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

NONE for November, 1992
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5.4 CHANGE ORDER SUMMARY

NONE for November, 1992
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PACKAGE
NUMBER

2L21L01
2ZM1L05
Z2M1LO06
2ZMILO7
ZM1108
2M3L01
2E1IN11
2EIN12
281NO1
281803
251s05
283N01
2E2509
2E2804
2E1INO4
ic2L01
252N01
2M2NO01
2E1NO1
1P1LO1
1C1L05
1C11.01
2L2102
2L1L01

' 252501
2EINO3

I WORK

2E1INO5
2E1NO6
2E1INO7
ZE2N04
2E2NO09
2E2S01
2E2506
2E2807
2E2S11
2E2812
2E2S15
2E2519
2E4S07

CONFIDENTIAL

& 02B

As of November, 1992

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

MONTH
DESCRIPTION CLOSED
G & A (Mobilization) 2/90
Purchase Small Tools 2/90
Remodel Project Offices 2/90
Recondition Jobsite 2/90
Set Up Shop Facilities 2/90
Operator Training (Mobilization) 2/90
Relocate NP-PS-13 to Pit 2/90
Cut Slopes NP-0P-19 2/90
Seal PW-2/3 Adit 2/90
Seal H-1 Adit 2/90
Plug Drill Holes 2/90
Demolish No. Paguate Structures 2/90
Cut SP-W0-38 Slopes 2/90
Cut SP-WO-14 Slopes 2/90
Haul NP-PS-14 to Pit 2/90
Interim CMC (Mobilization) 4/91
Dewater No. Paguate Pit 7/90
Land Surveying-No. Paguate 7/90
Build No. Paguate Haul Roads 11/90
RPM Office-1lst Year Plan 11/90
Environmental Monitoring-1st Year Plan 11/90
CMC & Consulting Services-lst Year Plan 11/90
LCC Insurance-Interim Work 11/90
LCC G & A-lst Year Plan 11/90
Dewater So. Paguate Pit 11/90
NP-PS-18 to No. Paguate Pit 11/90
NP-PS-15 to No. Paguate Pit 11/90
NP-PS-16 to No. Paguate Pit 11/90
SP-PS-01 to No. Paguate Pit 11/90
Slope NP-W0-04 11/90
Slope NP-HW-25 11/90
Slope SP-WO-13A/WO-10 11/90
Sliope SP-WS-18C/WT-19 11/90
Slope SP-WT-03 11/90
Slope SP-WT-19A 11/90
Slope SP-WM-12 11/90
Slope SP-WT-16/37 11/90
Misc. So. Paguate Sloping 11/90
Cleanup SP-CS-62/33 11/90
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WORK
PACKAGE
NUMBER

2E2N03
2E2N02
2E2J15
2E3N14
2E3N15
2E3S816
2E3S818
2E2NO8
2E3820
2E3NO02
2E3N19
2E3N09
2E3N18
2E1INO2
2E3N10
2E1S02
2EIN10
2E3NO7
2E3S813
2E3S19
2E3NO8
1C1L05A
1PILOIA
1ciLnoia
2M2NO1
2M3L02A
2L2L02A
2ZM1X01
252301
255302
255802
2S5N02
2E5S02
ZE5S01
2E5N02
2E5NO1
2E2S802
2E1503
2E2S818

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of November, 1992

MONTH
DESCRIPTION CLOSED

Cut Slopes NP-WS-03 9/91
Cut Slopes NP-W0O-02 9/91
Cut Slopes JP-WS-15 9/91
Shale Borrow for NP-D4 9/91
Shale Borrow for NP-~D5 9/91
Shale Borrow for SP-PS-01 9/91
Shale Borrow for SP-W0-04 9/91
Cut Slopes NP-WM-12 9/91
SP-38 Shale from SP-WS-07 9/91
Topsoil NP-D2 9/91
Shale Borrow NP-D2 9/91
Topsoil NP-D3 9/91
Shale Borrow NP-D3 9/91
Haul to Pit NP-PS-17 9/91
Soil Borrow NP-D5 9/91
Pit Backfill SP-PS-02 9/91
NP-WT-10 Pit Backfill 9/91
Topsocil to NP-D4 11/91
Topsoil to SP-DI1B 11/91
Topsoil to SP-D10 11/91
Topsoil to NP-DI 11/91
PY-91 Environmental Monitoring 12/91
POL Project Management PY-91 12/91
Engineering/Consulting Svcs. PY-91 12/91
Surveying PY-91 12/91
Training PY-91 12/91
LCC Insurance PY-91 12/91
Barricade Road Closure PY-91 12/91
Dewater Jackpile Pit PY-91 12/91
Construct Fences-Jackpile Area 12/91
Construct Fences-S. Paguate Area 12/91
Construct Fences-N. Paguate Area 12/91
Trim S. Paguate Highwalls 12/91
Scale S. Paguate Highwalls 12/91
Trim N. Paguate Highwalls 12/91
Scale N. Paguate Highwalls 12/91
Cut Slopes SP-WS-17 12/91
SP-PS-02 Additional Volume 12/91
Backfill SP-0P-34 (Sh-2) 12/91
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of November, 1992

WORK
PACKAGE MONTH
NUMBER DESCRIPTION _CLOSED
2E2S17 Backfill SP-0OP-34 (SP-14) 12/91
2E2S16 Backfill SP-0P-34 (D4 East) 12/91
2E2S14 Backfill SP-OP-34 (D4 West) 12/91
251501 Seal P-13 Adit 12/91
2E2NO7 Regrade NP-DN-22 12/91
2E4NO1A N. Paguate Backfill-East 12/91
2E4NO1B N. Paguate Backfill-West 12/91
2E3S11 Topsoil SP-D11 12/91
2E2S03 Cut Slope SP-W0-13B & WS-18A 12/91
2E2J20 Cut Slope JP-WO-14 12/91
2E3S09 Topsoil SP-D9 12/91
2E3J15 Topsoil to H-1 Mine Area 12/91
2E3508 Topsoil to SP-D8 12/91
2E3S03 Topsoil to SP-D3 12/91
2E3S817 Shale Cover to SP-14 12/91
2E3S02 Topsoil to SP-D2 12/91
2E3S14 Shale Cover SP-WO-13A 9/91
2E3501 Topsoil SP-D1 9/91
2E3S21 Shale Cover SP-WO-10 9/91
2E4NO1 Pit Backfill NP-CS-24 9/91
2E2J24 Cut Slopes JP-WO-66 9/91
2E3NO6 Soil Cover NP-D9 2/92
2E3N13 Shale Cover NP-D9 2/92
2E3S812 Soil Cover SP-D12 2/92
251802 P-10 Closure 2/92
2E3507 Soil Cover SP-D7 2/92
2E1J06 Pit Backfill JP-WO-10 2/92
2E3S05 Soil Cover SP-D5 2/92
2E3S06 Soil Cover SP-D6 2/92
2E3S04 Soil Cover SP-D4 2/92
2E1J05 Pit Backfill JP-PS-26 2/92
2E3N04 Soil Cover NP-D9 2/92
251504 Seal Vent Holes 2/92
2E4J01 JP-CS-36 to Backfill 5/92
2E2J21 JP-WS-15A Cut Slopes 5/92
2E3N16 Shale to NP-DS8 5/92
2E1J13 JP-W0-03 to Backfill 5/92
2E2J14 JP-WO-11 Cut Slopes 5/92
2E2NO1 Cut Bench NP-W0-01 9/92
-3
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

As of November, 1992

WORK

PACKAGE MONTH
NUMBER DESCRIPTION CLOSED
2E3N16 Shale Cover NP-D8 9/92
2E3N17 Shale to NP-D10 9/92
2E3NO1 Soil Cover NP-D8 9/92
2E3N11 Soil Cover NP-D10 9/92
2E3NO2 Soil Cover NP-D7 9/92
2E3N12 Soil Cover NP-D6 9/92
2T2NO1 Rio Moquino Benches 9/92
2E2J22 Cut Slopes JP-WS-19 B & C 9/92
2E2J27 Cut Slopes JP-WO-18B & 66C 9/92
2E2J05 Cut JP-W0O-72 Slopes 9/92

C
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

Material handling thru November 28, 1992 totalled approximately 21.7 million
cubic yards. Production slowed somewhat due to weather conditions, longer
equipment hauls, and diversion of dozer capacity to outside work at Haystack
Mountain, NM. Cash flows continued to track slightly below projection due to
smaller billings and deferral of reseeding work until the Spring, 1993. The Project is
about 16 months ahead of the baseline schedule.
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6.2 VARIANCE AND VARIANCE EXPLANATIONS

Cash flow will be slightly below projection due to some outside work by LCC,
Inc. and the deferral of reseeding work until the Spring of 1993.
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
} Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--NOVEMBER, 1992

7.2 1992 Health & Safety Audit--Update from
Laguna Construction Company
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Trnibal Building

Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: December 2, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF NOVEMBER, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company. Two holidays were observed this month, Veteran's Day and the
Thanksgiving Holiday.

The scrapers are hauling topsoil from JP-SB-53 to JP-WS-19 and should remain there into
December.

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will
remain there through December.

The dozers are in several different areas: sloping at JP-WO-12, JP-WO-04 and JP-WO-20,
backfilling JP-WS-13, working with the scrapers on JP-SB-53 (topsoil), pushing topsoil at JP-WO-
66 and JP-WS-19, working with the trucks pushing protore at JP-PS-24 and JP-PS-25. The dozers
were sent off the site to do a job for the Dept. of Energy at the Haystack mine. They should be in
these places through December.

Air station filters- No filters were taken to TMA\Eberline this month. Filter results have been
received and logged. Other filter results are pending. All air pumps ran very well. No preventive
maintenance work done. The RGM-2 is still out for calibration and will be out until further notice.
The RGM-2 was removed Oct. 20, 1992 and was running ok at the time of calibration due date.
Eberline and Radon QC are in charge of the calibration.

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain
within compliance. TMA\Eberline was not out to take Alpha and Swipe measurements.

Soil and Water West, Inc. were out to do the biannual sampling of the ground water wells and the
surface water samples. Water sample results are pending. The new contact at S.W.W.L is Russell
H. Zittlosen. The new well bailers are Johnson drilling.

The Technicians completed the demolition of the shade house at S.LP.I. Further work at S.LP.I
will be only as needed. SIP.I has a continued interest in supplying trees for the Jackpile
Reclamation site.

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and
software. This assistance is available to all who are interested.

The Aerial photo was taken this month by Thomas R. Mann. The photo's should be ready in early
December. The aerial survey is in progress.
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Inspection Report for the Month of November contd.

The Reclamation office personnel participated in the New Mexico Water and Wastewater
Association's, Central Short School. Jim H. Olsen Jr. Participated as an Instructor in the Water
Math area and Marvin Sarracino took courses in Wastewater Operations Level 1. Certification is
pending completion of the Exam. Courses offered at the Short School are Water Operations
Levels I to IV and Wastewater Operations Levels I to IV.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. Water Sampling completed by S.W.W.I. Results pending.

2. Training is being provided to the Tribal personnel and will be
ongoing.

3. Aerial photo taken this month. Aerial survey in progress.

4, Air particulate results have been received and logged. Other
filters pending.

5. RGM-2 out for calibration.
6. Reclamation office personnel participated in NMWWA Short School

FILE: INSP1192.DOC

C

O

NFIDENTIAL POL-EPA01-0011043



LAGUNA CONSTRUCTION COMPANY

i INTEROFFICE MEMORANDUM

SERIAL LETTER #092-261

Buddy Goffx/

K

Date: November 9, 1992

] From: Neal D. Kasper

Subject: 1992 Health & Safety Audit
! Jackpile Reclamation (attached)

The attached audit was provided to you previously by distribution
| from RPM’s office in July.

This memo is written to follow-up on, and document the actions
* taken to eliminate these findings.

Please send me a memo explaining what has been done about the items
listed on page two(2) of the audit.

l i To: R.B. Witt

The following indicates the specific items that I want each of you
to provide information on.

R.B. Witt - 1, 2, 5, 6, 7, 8
Buddy Goff -1, 3, 4, 5, 9

I expect that none of the items will appear on future audits, that
will be performed.

Your immediate attention and response to this memo will be
I appreciated.

Attachment: Weston letter of 7/17/92 w/attach.
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